District of Columbia Clean Water Construction-State Revolving Fund (CWC-SRF) Site Summary

Schoolyard and Parkland Stormwater Retrofits			**Grant Funding Year(s)** FY2021 CWC & FY2022 Bipartisan Infrastructure Law (BIL)
Dakota Park			**Lead Agency** DOEE
			Project Type Design/Construction
Infrastructure Type Green	**Project Category** School/Recreational Facility Retrofit	**Address** 2350 33rd Street NE	**Status** Complete
Design Start/End June 2023 – February 2024 (expected)		**Construction Start/End** March 2024 – September 2024 (estimated)	
Objective Retrofit site for maximum stormwater capture and infiltration. Impervious surface removal and installation of green infrastructure to manage stormwater on the recreation center grounds.			
Outputs • Designs and permits • Bioretention basins • Tree plantings			
Sewershed MS4	**Watershed** Anacostia River	**Subwatershed** Hickey Run	**Ward** 5

Outcomes

Stormwater Retention Volume	Contributing Drainage Area	Impervious Surface Removed	Trees Planted	Linear Stream Feet Restored
17,855 gallons	17,260 ft^2	0 ft^2	7	n/a

Updated 5/27/2026

EPA United States Environmental Protection Agency

DEPARTMENT OF ENERGY & ENVIRONMENT
GOVERNMENT OF THE DISTRICT OF COLUMBIA

Preconstruction

EPA United States Environmental Protection Agency

DEPARTMENT OF ENERGY & ENVIRONMENT
GOVERNMENT OF THE DISTRICT OF COLUMBIA

Construction

Completion

EPA
United States
Environmental Protection
Agency

DEPARTMENT OF ENERGY & ENVIRONMENT
GOVERNMENT OF THE DISTRICT OF COLUMBIA