District of Columbia Clean Water Construction-State Revolving Fund (CWC-SRF) Site Summary

Green Infrastructure Right of Way Retrofit			**Grant Funding Year(s)** FY2019 & FY2020
Fairmont Street / University Place NW			**Lead Agency** DDOT
			Project Type Design/Construction
Infrastructure Type Green	**Project Category** Roadway Retrofit	**Address** 1445 Fairmont Street NW	**Status** Complete
Design Start/End May 2022 – December 2023		**Construction Start/End** February 2024 – March 2024 (estimated)	

Objective

Install curb bump-outs on the NW and SE Corners of the intersection; add planters and/or community art near Girard Street Park, if approved by the Department of Parks and Recreation (DPR).

Outputs

- Designs and permits
- Curb bump-outs, planters and/or community art
- Tree plantings
- Other plantings and impervious surface removal

Sewershed	**Watershed**	**Subwatershed**	**Ward**
CSS	Rock Creek	Rock Creek	1

Outcomes

Treatment Volume	Contributing Drainage Area	Impervious Surface Removed	Trees Planted	Linear Stream Feet Restored
TBD gallons	TBD ft^2	TBD ft^2	TBD	n/a

Preconstruction

EPA United States Environmental Protection Agency

DEPARTMENT OF ENERGY & ENVIRONMENT
GOVERNMENT OF THE DISTRICT OF COLUMBIA

Construction

EPA United States Environmental Protection Agency

DEPARTMENT OF ENERGY & ENVIRONMENT
GOVERNMENT OF THE DISTRICT OF COLUMBIA

Construction

EPA United States Environmental Protection Agency

DEPARTMENT OF ENERGY & ENVIRONMENT
GOVERNMENT OF THE DISTRICT OF COLUMBIA

Construction

United States Environmental Protection Agency

DEPARTMENT OF ENERGY & ENVIRONMENT
GOVERNMENT OF THE DISTRICT OF COLUMBIA

Completion *(to be added)*