District of Columbia Clean Water Construction-State Revolving Fund (CWC-SRF) Site Summary

**Grant Funding Year(s)**
FY2016 and FY2018

**Lead Agency**
DOEE

**Project Type**
Design/Construction

<table>
<thead>
<tr>
<th>Infrastructure Type</th>
<th>Project Category</th>
<th>Address</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Green</td>
<td>School/Recreational Facility Retrofit</td>
<td>1327 Van Buren Street NW</td>
<td>Construction</td>
</tr>
</tbody>
</table>

**Design Start/End**
May 2019 – August 2020

**Construction Start/End**
September 2020 - May 2021 (estimated)

**Objective**
Manage stormwater through: (1) installation of an underground cistern to capture stormwater generated from all of the site’s upstream impervious surfaces (e.g., tennis courts, basketball courts, playground, sidewalks, community center, etc.); (2) reuse of captured rainwater for irrigation of the soccer field; and (3) vegetative stabilization of eroding soils and tree protection on the hillsides immediately adjacent to the playing courts.

**Outputs**
- Designs and permits
- TBD

**Sewershed**
MS4

**Watershed**
Rock Creek

**Subwatershed**
Luzon Branch

**Ward**
4

**Outcomes**

<table>
<thead>
<tr>
<th>Stormwater Treatment Volume</th>
<th>Contributing Drainage Area</th>
<th>Impervious Surface Removed</th>
<th>Trees Planted</th>
<th>Linear Stream Feet Restored</th>
</tr>
</thead>
<tbody>
<tr>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>n/a</td>
</tr>
</tbody>
</table>
Preconstruction
Construction *(to be added)*
Completion *(to be added)*