



District of Columbia Clean Water Construction-State Revolving Fund (CWC-SRF) Site Summary

Green Infrastructure Right of Way Retrofit			Grant Funding Year(s) FY2016, FY2018, FY2020 & FY2021	
Pope Branch Upland LIDs			Lead Agency DDOT	
			Project Type Design/Construction	
Infrastructure Type Green	Project Category Roadway Retrofit	Address Pope Branch Subwatershed	Status Design	
Design Start/End April 2020 – August 2023		Construction Start/End September 2023 – April 2024 (estimated)		
Objective Install stormwater volume reduction and water quality best management practices in the subwatershed's right-of-way to protect and improve Pope Branch, a DOEE priority watershed.				
Outputs <ul style="list-style-type: none"> • Designs and permits • Permeable pavement and alleys • Bio retention basins • Tree plantings • Other impervious surface removal 				
Sewershed MS4	Watershed Anacostia River	Subwatershed Pope Branch	Ward 7	
Outcomes				
Treatment Volume	Contributing Drainage Area	Impervious Surface Removed	Trees Planted	Linear Stream Feet Restored
279,350 gallons	436,066 ft ²	56,277 ft ²	TBD	n/a

Preconstruction





Construction *(to be added)*



Completion (*to be added*)