



District of Columbia Clean Water Construction-State Revolving Fund (CWC-SRF) Site Summary

Green Infrastructure Right of Way Retrofit				Grant Funding Year(s) FY2019 CWC & FY2022 Bipartisan Infrastructure Law (BIL)		
Princeton Place / New				Lead Agency DDOT		
Hampshire Avenue NW			Project Ty Design/Co		/pe onstruction	
Infrastructure Type Green	Project Category Roadway Retrofit				Status Construction	
Design Start/End May 2022 – December 2023		Construction Start/End TBD – TBD				
Objective Install bump bulb-outs on the SW, SE, and NE corners of the intersection. Outputs Designs and permits Bump bulb-outs Tree plantings Other plantings and impervious surface removal						
Sewershed CSS			Subwatershed Rock Creek / Piney Branch		Ward 1	
Outcomes						
Treatment Volume	Contributing Drainage Area	•	Impervious Surface Removed		ed	Linear Stream Feet Restored
TBD gallons	TBD ft ²	TBD ft ²		TBD		n/a





Preconstruction














Construction (to be added)



















Completion (to be added)