



District of Columbia Clean Water Construction-State Revolving Fund (CWC-SRF) Site Summary

Green Infrastructure Right of Way Retrofit				Grant Funding Year(s) FY2019 CWC & FY2022 Bipartisan Infrastructure Law (BIL)			
Princeton Place / New				Lead Agency DDOT			
Hampshire Avenue NW				Project Type Design/Construction			
Infrastructure Type Green	Project Category Roadway Retrofit		1100.1000		atus <mark>esign</mark>		
Design Start/End May 2022 – December	Construction Start/End TBD – TBD						
Outputs Designs and Bump bulb-o Tree planting Other plantir	uts	surface rem	noval				
Sewershed CSS	Watershed Rock Creek		Subwatershed Rock Creek / Piney Branch		War 1	Ward 1	
Outcomes				,		,	
Treatment Volume	Contributing Impervious Surface		us Trees Planted temoved		d	Linear Stream Feet Restored	
TBD gallons	TBD ft ² TBD ft ²			TBD		n/a	





Preconstruction










Preconstruction (cont.)







Construction (to be added)





Completion (to be added)